Engineering Services
City of Frisco, Texas

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
cc: George Purefoy, City Manager

Paul Knippel, P.E., Director of Engineering Services
Elizabeth Metting, P.E., Assistant Director/City Engineer

From: Jason Brodigan, P.E., Senior Civil Engineer
Date: October 20, 2009

Subject:  Consider and act upon authorization for the City Manager to
execute Change Order Number 3 to the Standard Form Agreement
for Construction Services by and between the City of Frisco and
Utility Construction Services of Texas, Inc., for the construction of
State Highway 289 Utility Relocations (Main Street to US 380)
(Engineering/JB).

Action Requested:  City Council consideration and approval of authorization for
the City Manager to execute Change Order Number 3 to the Standard Form
Agreement for Construction Services by and between the City of Frisco and Utility
Construction Services of Texas, Inc. (UCS), of Garland, Texas, in the amount of
$60,145.00, for the construction of State Highway 289 Utility Relocations (Main
Street to US 380).

Background Information: City Council awarded the $640,161 bid for relocation of
City of Frisco waterline in conflict with the construction of SH 289 between Main
Street and US 380 to UCS, at the March 3, 2009 Council meeting. In order to
prevent delays in construction of SH 289 and prevent possible damage to the
existing city water line, this water line needs to be relocated away from the new
pavement and storm drainage. The water line is generally located within an existing
City of Frisco easement; therefore, a portion of the construction costs for relocating
the water line are eligible for reimbursement by TxDOT. The Utility Agreement
between the City of Frisco and TxDOT was approved by City Council at the January
6, 2009 meeting.

Change Order Number 1 changed the material type and class of pipe for service
connections on the project. Change Order Number 1 increased the contract amount
by $1,476 to a total contract amount of $641,637.
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Change Order Number 2 revised the contract to provide additional service
connections and revisions to avoid conflict with utilities. Change Order Number 2
increased the contract amount by $15,708 to a total contract amount of $657,345.

Change Order Number 3 eliminates relocation of the water line and steel
encasement in two locations where it has been determined through field surveys that
the water line is not in conflict with the Preston Road construction. The existing water
line will be concrete encased in place. In addition, an additional water service is
being added to maintain water delivery to adjacent properties. Change Order
Number 3 also includes a contractor payment in the amount of $1,000 to repair
irrigation equipment for the Creekside at Preston entrance at Mockingbird. The
Execution of Change Order Number 3 would increase the contract amount by
$60,145 to a total contract amount of $717,490.

Alternatives: The City Council could consider the following alternatives:

e City Council approval to authorize the City Manager to execute Change Order
Number 3;

¢ Input towards the discussion as desired;

e Deny approval and send back to staff with direction.

Financial Considerations: In accordance with the Standard Utility Agreement with
TxDOT, 29.6% of the cost of the project is expected to be reimbursable, based on
actual quantities. Staff recommends that the remainder be funded through 2007
Certificates of Obligation.

Legal Review: Not Applicable
Supporting Documents: Supporting documents include the following items:

e Location Map;
e Copy of Change Order Number 3.

Staff Recommendation: Staff recommends authorizing the City Manager to
execute Change Order Number 3 to the Standard Form Agreement for Construction
Services by and between the City of Frisco and Utility Construction Services of
Texas, Inc. (UCS), of Garland, Texas, in the amount of $60,145, for the construction
of State Highway 289 Ultility Relocations (Main Street to US 380). Staff will be
available during the meeting to address questions relating to this agenda item.



